ID WBS Task Name Contact | Resource
o Initials

334 |7 4.1.5 MILE 1: DO Primary Production Runnable on Fermigrid MD
24 V/'@ 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG
143 |7 3.3.14 MILE 3: Manual Checklist - Phase 1/4 of Ops Transfer done GG,AL
121 |7 3.2.35 MILE 4: Operations Reduction plan: Working plan ready GG
147 |7 3.3.23 MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done GG,AL
464 | 8.3.8 MILE 6: Baseline Project Plan v1.0 released RDK
9 | 1.8 MILE 7: DO Grid Production Architecture document done AL
468 |, 8.3.14 MILE 8: Project Plan v1.1 RDK
161 | 3.45 MILE 9: SamGrid migrated to new VDT version GG
151 | 3.3.3.3 MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops Transfer done GG,AL
223 |7 3.5.1.3.3 MILE 12: Queuing node reinstalled with std config GG
178 | 3.5.1.2.2.2.8 MILE 11: Forwarding Node w/Sam Station Reinstalled with std config GG
242 |7 3.5.1.4.3 MILE 17: Durable Locations reinstalled with std config GG
382 |7 5.3 MILE 16: Grid Production System functionality completed GG
155 | 3.3.4.3 MILE 21: Jim_Client+ - Phase 4/4 of Ops Transfer done GG,AL
309 |7 3554 MILE 19: System health alarms deployed via NGOP with static config GG
19 | 2.35 MILE 22: Store output from any stage of processing GG
57 | 2.8.8 MILE 18: Support testing v7/dOrunjob/SamGrid functionality GG
38 | 2.6.7 DEFER - MILE 14: DOrepro-tools uses Sam v7 request system GG
426 | 7.11 MILE 25: Evaluation of DO SamGrid Requests done RDK
396 |4 6.5 MILE 24: Preparation of DO Apps for long-term ASB
198 | 35.1.2.2511 MILE 15: OSG Fwd nodes reinstalled with std config GG
271 3.5.2.7 MILE 23: Routine maintenance operations automated GG
100 3.1.4.7 MILE 13: Grid Production Operations Policies doc done AL
48 2.7.4 MILE 20: How to add production paths in future - resolved GG
376 4.7 MILE 28: DO Primary Production Stable on Fermigrid MD
327 3.8 MILE 27: Close-out of Ops Reduction/Transfer completed GG
69 2.11 MILE 26: Tools have defined API, testing responsibilities GG
480 9 MILE 29: DO GPC Initiative completed ASB

Page 1




Duration Start Finish [ July 2007 August 2007 | September 2
232629 2 | 5[ 8 [11]14[17[20]23 2629 1|47 [10]13[16[19[22]25[28[31] 3 |86
0 days Fri 7/13/07 Fri 7/13/07 : 7/13 ¢ MILE 1: DO Primary Production Runnable on Fermigrid §
0 days Mon 8/13/07 Mon 8/13/07 8/13 ¢ MILE 2: Start (MC) Production at Stage 2 - Wo
0 days Fri 8/24/07 Fri 8/24/07 8/24 ¢ MILE 3: Ménual Checklist
0 days Tue 9/18/07 Tue 9/18/07 5
0 days Tue 10/2/07 Tue 10/2/07
0 days Mon 10/8/07 Mon 10/8/07
0 days Fri 10/12/07 Fri 10/12/07
0 days Tue 10/23/07 Tue 10/23/07
0 days Thu 10/25/07 Thu 10/25/07
0 days Tue 11/6/07 Tue 11/6/07
0 days Tue 11/6/07 Tue 11/6/07
Odays Mon 11/12/07  Mon 11/12/07
0 days Fri 12/7/07 Fri 12/7/07
Odays Wed 12/12/07 Wed 12/12/07
0 days Fri 12/14/07 Fri 12/14/07
0 days Fri 1/4/08 Fri 1/4/08
0 days Fri 1/11/08 Fri 1/11/08
0 days Fri 1/11/08 Fri 1/11/08
0 days Tue 2/5/08 Tue 2/5/08
0 days Wed 2/27/08 Wed 2/27/08
0 days Tue 3/4/08 Tue 3/4/08
0 days Tue 4/8/08 Tue 4/8/08
0 days Mon 4/14/08 Mon 4/14/08
0 days Mon 4/28/08 Mon 4/28/08
0 days Wed 4/30/08 Wed 4/30/08
0 days Fri 5/2/08 Fri 5/2/08
0 days Tue 5/6/08 Tue 5/6/08
0 days Thu 5/8/08 Thu 5/8/08
0 days Thu 5/22/08 Thu 5/22/08
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[ October 2007 [November 2007 [ December 2007
|5 [ 81114172023 26[29] 2 |5 [ 8 [11]14]17]

|6 [ 9 [12]15[18[21[24]27[30]

er 2007
6 | 9 [12]15 18212427 ] 30 ]

- Working
cklist - Phase 1/4 of Ops Transfer done
9/18 ¢ MILE 4: Operations Reduction plan: Working plan ready
10/2 ¢ MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done
10/8 ¢ MILE 6: Baseline Project Plan v1.0 released
10/12 ¢ MILE 7: DO Grid Production Architecture document done
10/23 ¢ MILE 8: Projéct Plan v1.1
10/25 ¢ MILE 9: SamGrid migrated to new VDT version ‘
11/6 ¢ MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops Transfer done
11/6 ¢ MILE 12: Queuing node reinstalled with std conflg
11/12 ¢ MILE 11: Forwarding Node w/Sam Station Reinstalled with std config
‘ 12/7 ¢ MILE 17: Durable Lo
12/12 ¢ MILE 16: G

12/14 ¢ MILE 2
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January 2008 [ February 2008 March 2008 | Ap|r

20232629 1[4 |7 [10[13[16]19 222528 [31[3 [6 |9 [12[15]18 21 2427 1[4 [ 7 [10[13[16[19[22[25][28]31

9
cations reinstalled with std config

rid Production System functionality completed i
1: Jim_Client+ - Phase 4/4 of Ops Transfer done
1/4 ¢ MILE 19: System health alarms deployed via NGOP with static config
1/11 ¢ MILE 22: Store output from any stagé of processing
1/11 ¢ MILE 18: Support testing v7/d0runjob/SamGrid functionality
25 ¢ DEFER - MILE 14: DOrepro-tools uses Sam v7 request system
2/27 ¢ MILE 25: Evaluation of DO SamGrid Requests done
3/4 ¢ MILE 24: Preparation of DO Apps for long-term
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il 2008 [ May 2008

[ June 2008 [ July 2008

1242730 ] 2 5 | 8 [11]14]17[20]23]26]29 |

| 5 |

[11 [ 14 |

3691215182124 [27 303 [6 [9 [12[15[18]2

4/8 ¢ MILE 15 OSG Fwd nodes reinstalled Wlth std config
4/14; Q—NH-EBQS—Reuﬂne-maMenanee-epe;anens-au{emated—
4/28 ¢ MILE 13: Grid Production Operations Polic

4/30 Q—MJ-EE;ZO—HGW to add production paths

5/2 O—MILE-28- DO-Primary-Produsction-St
—DO-Primany-Pr }

es doc done
n future - resolved

ble on Fermigrid

5/6 @—MHLE 27: Close-out of Ops
A A

Reduction/Transfer completed

5/8 %Wned AP, testing responsibilities

5/22 '@ MILE 29: DO GPC Initiative completed
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